Eastern Mobility Components

Kolkata, West Bengal · MATERIAL KNOW-HOW · LONGER TRANSIT PLAN

SYNTHETIC CLASSROOM DOCUMENT — NOT A REAL COMPANY OR QUOTE. All supplier names, locations, prices, capacity, experience claims and offers are invented.

1. Offer summary

Eastern Mobility proposes a durable, easy-clean mat set and provides good material handling detail. Its unit price is competitive, but the tooling and transport lead time is the longest in the group, and the delivery plan has little schedule buffer.

This response addresses a four-piece set (two front and two rear mats) for the fictional Pravaah P1 hatchback. The intended sourcing sequence is 20 fitment/sample sets, a 200-set pilot after approval, then purchase orders against a non-binding annual planning forecast of 10,000 sets.

2. Proposed product configuration

TPE with nominal 3.4 mm body, black, raised 11 mm edge, molded heel zone, and directional anti-slip texture. The supplier offers two hardness options for buyer selection. Retention points will be confirmed from physical samples before the final mould design.

Characteristic	Supplier response / status
Material and colour	TPE with nominal 3.4 mm body, black, raised 11 mm edge, molded heel zone, and directional anti-slip texture. The supplier offers two hardness options for buyer selection. Retention points will be confirmed from physical samples before the final mould design.
Set configuration	Four molded mats: driver, front passenger and two rear positions
Vehicle interface	Final contours and retention features depend on buyer template and physical sample
Safety gate	Buyer fitment approval required; no pedal, seat-track or retention interference permitted

3. Company profile and scope

The fictional company profile describes 11 years in molded rubber and polymer automotive accessories, including floor liners for aftermarket channels. It reports 8,000-set monthly capacity but gives no OEM program references.

Included scope is proposed design review, tooling/sample activity and production supply as described in this offer. The parties must confirm whether packaging, testing, freight, fixture validation and engineering changes are included before nomination.

4. Engineering and fitment method

Supplier will review the buyer's controlled floor template, retention-point samples and nominated vehicle interface before freezing tool geometry. The parties should record datum points, critical contours, permitted thickness variation, heel-zone boundary, edge height and clip engagement on a signed drawing. First articles should be checked in the actual cabin with pedals fully operated and seats moved through their complete travel. Written approval of the reference sample is a release condition.

5. Tooling plan

A single-cavity prototype tool is followed by a production mould. The supplier estimates 4 weeks for a first sample due to toolmaker queue and interstate sample shipment. One tool adjustment is included; further changes are billed at cost. Buyer ownership applies after full tooling payment.

Tooling checkpoint	Proposed control
Input review	Buyer drawing, floor sample, retention samples and approved material definition
Design freeze	Supplier drawing and critical dimensions reviewed before tool manufacture
First article	Fitment review, visual review and dimensional report before pilot
Correction / ownership	A single-cavity prototype tool is followed by a production mould. The supplier estimates 4 weeks for a first sample due to toolmaker queue and interstate sample shipment. One tool adjustment is included; further changes are billed at cost. Buyer ownership applies after full tooling payment.

6. Manufacturing and quality controls

Material batches are tracked to incoming supplier lots. Operators inspect every mat for flash and surface marks; a 3-piece dimensional sample is checked each production shift. The proposal includes a first-article fit check and a packing checklist, but does not define a formal corrective-action timeline or independent test reports.

7. Inspection and records requested at launch

For each lot, the buyer should agree the inspection level and retain a signed first-article record, material/compound lot reference, production date and shift, quantity inspected, defect disposition and packing identification. Supplier records and any test evidence listed here remain supplier statements until verified by the buyer. The quote does not imply certification unless specifically documented.

8. Delivery and capacity plan

Supplier-stated capacity is 8,000 sets/month. The stated lead is 40 calendar days to first sample; 47 days to pilot. These are planning statements and remain subject to approved input data, tool readiness, sample acceptance, material availability and a firm purchase order.

Milestone	Planning basis	Release evidence
Design / tool review	After receipt of complete buyer inputs	Signed drawing and tool plan
Fitment sample	40 calendar days to first sample; 47 days to pilot	Buyer fitment and first-article approval
Pilot	200 sets after sample release	Pilot inspection and written PO release
Series supply	Indicative 10,000 sets/year; forecast non-binding	Firm PO and agreed call-off schedule

Supplier should identify its dispatch point, weekly/monthly cadence, packaging quantity, transit assumptions, escalation contact and recovery action for a missed milestone. Buyer should confirm delivery address and receiving hours.

9. Commercial quotation

Cost element	Quoted response
Unit price	INR 990 per four-piece set, before GST
One-time tooling	INR 3,10,000
Sample / pilot lead	40 calendar days to first sample; 47 days to pilot
Capacity	8,000 sets/month
Tax, freight and payment	30% tooling advance, 40% after first article, and 30% after pilot approval. Product payment net 30 days. GST extra; freight to the buyer's western India plant estimated at INR 68/set with weekly dispatches.

Price comparison must normalize GST, freight, tooling, sample charges, packaging, payment timing and any resin escalation. No total landed cost is inferred where the quote leaves a charge open. Applicable tax treatment should be confirmed by the parties at contracting.

10. Warranty and launch support

12 months against manufacturing defects. Claims reviewed within 3 business days; approved replacements dispatched within 10 working days. A quarterly quality call is included.

Claim workflow to agree: buyer identifies lot and defect with photos/sample; supplier acknowledges and contains suspect stock; both parties determine root cause and disposition; corrective action is recorded; replacement, credit or rework is authorized in writing. Warranty start date and freight responsibility must be stated in the purchase order.

11. Deviations, assumptions and open decisions

Open items before award include final CAD/template revision, retention clip interface, compound grade and hardness, thickness tolerance, odour/cleanability criteria, colour, acceptance sample, inspection frequency, packaging, freight destination, GST, tool maintenance/custody, warranty start date and claim freight. Any item not explicitly included above is an assumption requiring buyer confirmation.

12. Supplier risk register

Risk / dependency	Potential effect	Proposed action
Late or incomplete buyer fitment data	Tool/sample timing moves	Confirm input checklist and freeze date
Material grade not frozen	Fit, feel or quality variation	Approve grade and retained reference coupon
Pilot defects or geometry change	Rework and series delay	Use signed first article and gated pilot
Forecast treated as firm demand	Excess or insufficient capacity	Release only against firm PO/call-off

13. Validity and authorization

Synthetic comparison validity: 60 days from 18 October 2026. This exercise document is not a binding offer, purchase order, certification or verified reference. Before a real award, verify legal identity, statutory/tax details, bank details, capacity, quality evidence and all commercial terms independently.

END OF FICTIONAL FOUR-PAGE PROPOSAL