Narmada Auto Plastics

Vadodara, Gujarat · BALANCED COST · CONTROLLED PILOT

SYNTHETIC CLASSROOM DOCUMENT — NOT A REAL COMPANY OR QUOTE. All supplier names, locations, prices, capacity, experience claims and offers are invented.

1. Offer summary

Narmada offers a balanced four-piece TPE set with a defined pilot, fitment checks, and staged tooling approval. Its commercial quote is mid-range and identifies taxes, freight, and payment assumptions. The supplier provides a practical warranty and supplier-support plan.

This response addresses a four-piece set (two front and two rear mats) for the fictional Pravaah P1 hatchback. The intended sourcing sequence is 20 fitment/sample sets, a 200-set pilot after approval, then purchase orders against a non-binding annual planning forecast of 10,000 sets.

2. Proposed product configuration

Virgin TPE, nominal 3.0 mm body, black matte grain, 10 mm raised edge, molded anti-slip ribs, and a 2.5 mm heel reinforcement. Retention windows match the buyer's sample clips. A small colour chip and one set of material coupons will be submitted with first articles.

Characteristic	Supplier response / status
Material and colour	Virgin TPE, nominal 3.0 mm body, black matte grain, 10 mm raised edge, molded anti-slip ribs, and a 2.5 mm heel reinforcement. Retention windows match the buyer's sample clips. A small colour chip and one set of material coupons will be submitted with first articles.
Set configuration	Four molded mats: driver, front passenger and two rear positions
Vehicle interface	Final contours and retention features depend on buyer template and physical sample
Safety gate	Buyer fitment approval required; no pedal, seat-track or retention interference permitted

3. Company profile and scope

The fictional company profile describes nine years producing molded interior and under-bonnet polymer parts for Indian vehicle programs. A quality engineer is assigned to the pilot and monthly supplier reviews are offered.

Included scope is proposed design review, tooling/sample activity and production supply as described in this offer. The parties must confirm whether packaging, testing, freight, fixture validation and engineering changes are included before nomination.

4. Engineering and fitment method

Supplier will review the buyer's controlled floor template, retention-point samples and nominated vehicle interface before freezing tool geometry. The parties should record datum points, critical contours, permitted thickness variation, heel-zone boundary, edge height and clip engagement on a signed drawing. First articles should be checked in the actual cabin with pedals fully operated and seats moved through their complete travel. Written approval of the reference sample is a release condition.

5. Tooling plan

Tool drawing review in week 1, soft-tool sample by day 15, fitment trial by day 18, and pilot release after signed approval. Two fitment correction loops are included. Tool ownership transfers after payment; quarterly preventive maintenance is included for year one.

Tooling checkpoint	Proposed control
Input review	Buyer drawing, floor sample, retention samples and approved material definition
Design freeze	Supplier drawing and critical dimensions reviewed before tool manufacture
First article	Fitment review, visual review and dimensional report before pilot
Correction / ownership	Tool drawing review in week 1, soft-tool sample by day 15, fitment trial by day 18, and pilot release after signed approval. Two fitment correction loops are included. Tool ownership transfers after payment; quarterly preventive maintenance is included for year one.

6. Manufacturing and quality controls

Narmada proposes an approved sample record, go/no-go fitment gauge, first-piece inspection, 5-piece hourly visual and dimensional sampling, batch labels, and a simple corrective-action log. Material lot certificates are retained for 2 years. The proposal includes a 20-set pilot approval gate before the 200-set trial lot.

7. Inspection and records requested at launch

For each lot, the buyer should agree the inspection level and retain a signed first-article record, material/compound lot reference, production date and shift, quantity inspected, defect disposition and packing identification. Supplier records and any test evidence listed here remain supplier statements until verified by the buyer. The quote does not imply certification unless specifically documented.

8. Delivery and capacity plan

Supplier-stated capacity is 10,000 sets/month. The stated lead is 21 calendar days to approved sample; 25 days to pilot. These are planning statements and remain subject to approved input data, tool readiness, sample acceptance, material availability and a firm purchase order.

Milestone	Planning basis	Release evidence
Design / tool review	After receipt of complete buyer inputs	Signed drawing and tool plan
Fitment sample	21 calendar days to approved sample; 25 days to pilot	Buyer fitment and first-article approval
Pilot	200 sets after sample release	Pilot inspection and written PO release
Series supply	Indicative 10,000 sets/year; forecast non-binding	Firm PO and agreed call-off schedule

Supplier should identify its dispatch point, weekly/monthly cadence, packaging quantity, transit assumptions, escalation contact and recovery action for a missed milestone. Buyer should confirm delivery address and receiving hours.

9. Commercial quotation

Cost element	Quoted response
Unit price	INR 965 per four-piece set, before GST
One-time tooling	INR 3,80,000
Sample / pilot lead	21 calendar days to approved sample; 25 days to pilot
Capacity	10,000 sets/month
Tax, freight and payment	40% tooling advance, 60% after approved sample. Product payment net 30 days after accepted delivery. GST extra; freight to buyer plant estimated at INR 35/set. Quote valid for 60 days; resin price reviewed if polymer index changes by more than 8%.

Price comparison must normalize GST, freight, tooling, sample charges, packaging, payment timing and any resin escalation. No total landed cost is inferred where the quote leaves a charge open. Applicable tax treatment should be confirmed by the parties at contracting.

10. Warranty and launch support

12 months from delivery for material or workmanship defects. Acknowledge in 1 business day, initial containment within 48 hours, and replacement within 7 working days after claim approval.

Claim workflow to agree: buyer identifies lot and defect with photos/sample; supplier acknowledges and contains suspect stock; both parties determine root cause and disposition; corrective action is recorded; replacement, credit or rework is authorized in writing. Warranty start date and freight responsibility must be stated in the purchase order.

11. Deviations, assumptions and open decisions

Open items before award include final CAD/template revision, retention clip interface, compound grade and hardness, thickness tolerance, odour/cleanability criteria, colour, acceptance sample, inspection frequency, packaging, freight destination, GST, tool maintenance/custody, warranty start date and claim freight. Any item not explicitly included above is an assumption requiring buyer confirmation.

12. Supplier risk register

Risk / dependency	Potential effect	Proposed action
Late or incomplete buyer fitment data	Tool/sample timing moves	Confirm input checklist and freeze date
Material grade not frozen	Fit, feel or quality variation	Approve grade and retained reference coupon
Pilot defects or geometry change	Rework and series delay	Use signed first article and gated pilot
Forecast treated as firm demand	Excess or insufficient capacity	Release only against firm PO/call-off

13. Validity and authorization

Synthetic comparison validity: 60 days from 18 October 2026. This exercise document is not a binding offer, purchase order, certification or verified reference. Before a real award, verify legal identity, statutory/tax details, bank details, capacity, quality evidence and all commercial terms independently.

END OF FICTIONAL FOUR-PAGE PROPOSAL