NORTHSTAR PUBLIC SERVICES CONSORTIUM

NexaWorks

BALANCED DELIVERY, STRONG SUPPORT

REQUEST FOR PROPOSAL · RESPONSE

Fictional procurement scenario | Supplier evaluation platform | October 2026

Executive summary

NexaWorks proposes a configurable sourcing workspace that covers supplier response intake, weighted scoring, approval, and traceable award decisions. The response is tailored to Northstar's staged rollout and describes named owners, decision gates, and ongoing adoption support. Pricing is mid-range and assumptions are itemized.

Requirement understanding

Northstar seeks one controlled workspace to receive supplier responses, support consistent criterion-based review, preserve evidence and approvals, and create a defensible award record. This response is fictional and prepared only for a classroom demonstration.

Proposed solution

A modular cloud service with a documented REST API, a supplier portal, and an auditable scoring service. The implementation includes an ERP sandbox connector and an identity-provider integration. The team will validate field mappings in discovery and provide an integration test pack. Capacity is sized for 250 concurrent evaluators; a scale test is included before launch.

Implementation plan & team

Phase	Duration	Staffing / milestone
Mobilize & discover	2 weeks	PM, architect, process lead; signed backlog
Configure & integrate	7 weeks	4 engineers, 2 analysts; demo every 2 weeks
Validate	3 weeks	QA lead, security lead; UAT exit gate
Deploy & adopt	2 weeks	Change lead; training and hypercare

Commercial proposal

Cost item	USD
Implementation	$245,000
Annual licence and support	$96,000
Three-year estimate	$533,000
Assumptions	2 integrations and 2 training cohorts included; taxes excluded

Security, compliance & risk controls

NexaWorks reports ISO 27001 certification and provides a certificate number and audit period in the appendix. Controls include encryption at rest and in transit, SSO, least-privilege roles, immutable event logs, quarterly vulnerability scans, annual independent penetration testing, and a 4-hour RPO / 8-hour RTO. US data residency is available. The incident response plan commits to customer notification within 24 hours of a confirmed material incident.

Delivery risks and mitigations

The consortium should confirm integration scope, data migration responsibility, service-level measurement, and acceptance criteria before contract signature. A named joint risk log and weekly delivery checkpoint are recommended. Supplier statements in this synthetic response are illustrative and are not independently verified.

Support model & relevant experience

A named customer-success lead supports onboarding and quarterly service reviews. Severity 1 response target is 30 minutes, 24/7; severity 2 is 4 business hours. The team cites four procurement workflow deployments at public or regulated organizations, including a 600-user rollout. Two reference contacts and a sample adoption report are included in the fictional appendix.

Governance & acceptance

A steering group should meet monthly; the delivery team should report weekly on milestones, risks, decisions, and open defects. Acceptance should require signed user-acceptance results, resolved critical defects, tested backup recovery, an approved operations runbook, and administrator training.

Commercial assumptions

All amounts are fictional USD estimates for comparison practice. Taxes, contract terms, and any exclusions shown in the price table must be confirmed during negotiation. No real customer, supplier, or confidential information is represented.

END OF FICTIONAL RESPONSE